Bill no- 2nd Final

3333

M.A.R. 57 (Rule 116)

Measurement Book No. A/10

Serial No. Job Code No -

Recorded on - 22.6.2016

Name of work. From To

Name of Contractor of nature of Agency Sri Vishwa IP (M/s TCTUS Consultants)

Date of commencement of work

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of work:- Consultancy Services for preparation of detailed Survey, Design's Drawings, Estimate, Bid documents, Bill of Quantities for the work of widening of Attur road from Main Sandeep Annikshine road to Attur IPP Hospital road to W.No 07						
	Estimated Cost: Rs 54,000/-						
	Agreement No:- EE/P/-22/					AGR/08/2015-16 dt	17.12.2015
	Work order No -					No-EE/P-PNK/WO/08/15.16 dt	17.12.15
	Item No 1.						
	Consultancy Services for preparation of detailed Survey						

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Design, Drawing, Estimate & Document will be available for the work of widening of Attur road from NH 7 to Sandeep Universal Union road to Attur PPP Hospital road in W.No-07						
	1 Job @ Rate Rs 54,000/- Job					Rs	54,000=00
	(Rupees fifty four thousand only)					Rs	54,000=00
	Certified						
	1. Certified that the work done by the above agency is satisfactory						
	2 Amount chargeable to above named work						

22.6.16

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

DBR No 07/16-17
DATED 27-06-2016

M.A.R. 57 (3334
Measurem **No. A/10**

Serial No.....

Name of work.....From.....To.....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Audited & Admitted for Rs. 54000/- fifty four thousand only			Bill amount		54000/-	
				17@10%		5400/-	
	4860/- by Cheque			Cheque amount		4860/-	
	and Rs. 5400/- by Adjustment						
	Accts. Supdt. Project Division S.E.M.P						
	Asstt. Engineer Project Division S.E.M.P		29/7/16				